FICTIONAL DEMO DATA - NOT A REAL INVOICE, RECEIPT, CONTRACT, OR HEALTH SYSTEM

MONTHLY CONSTRUCTION INVOICE

Invoice number	NBG-0726-01
Vendor	Northbridge General Contractors, LLC
Bill to	Lakeshore Regional Health System - Capital Projects
Service period	July 1-31, 2026
Invoice total	**$63,024.90**
Payment terms	Net 30 after approved final disposition

Project	West Pavilion Renovation
Project code	WPR-4400
Contract	RCSA-LRHS-2026-001 and amendments
Submitted	August 1, 2026

Invoice line items

Ln	Code	Description	Qty	Rate / basis	Amount	Support
01	LAB-CARP	Direct carpenter labor	160 hr	$130.00	$20,800.00	Labor detail
02	LAB-ELEC	Direct electrician labor	96 hr	$138.00	$13,248.00	Labor detail
03	LAB-SUPT	Project superintendent	40 hr	$150.00	$6,000.00	Labor detail
04	TOOLS	Small-tools allowance	5.0%	$34,048.00	$1,702.40	Calculated on craft labor
05	EQ-SL	19-26 ft scissor lift	10 day	$425.00	$4,250.00	Receipt MER-2026-7741
06	EQ-GEN	Portable generator 25 kW	5 day	$225.00	$1,125.00	Receipt MER-2026-7741
07	MAT-ANCH	Anchoring and framing materials	1 lot	$2,340.00	$2,340.00	Receipt MBS-44192
08	PPE	PPE and safety consumables	1 lot	$915.00	$915.00	Support not attached
09	MEAL	Outage coordination meal	1 event	$248.50	$248.50	Receipt PPB-99118
10	SUB-AE	Apex Electrical Services	Invoice	$7,416.00	$7,416.00	Invoice AE-7742
11	SUB-SI	Summit Interiors LLC	Invoice	$4,980.00	$4,980.00	Invoice SI-4421

TOTAL DUE **$63,024.90**

Contractor certification

Northbridge certifies that the charges shown were incurred for the project during the stated period and that the attached documents represent the support available at submission. This certification does not modify the governing contract or prevent Owner review.

Prepared by	Leah Moreno, Project Accountant
Approved by	Rafael Dunn, President
Contact	demo.accounting@northbridge.example